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1. Meetings:

i. Participated in weekly conference calls.
ii. Participated in weekly SSV conference calls with the government.

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions for this reporting period.

3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.

iii. Continuing to work on initial outfitting lists for Sally Ride.

4. Other Work Items:

Shore Power Receptacle — DCI has removed the foundation and is in the process of moving the
Shore Power receptacle the Frame 66, starboard location. The HMR is still in process, but it
looks like the yard is taking the initiative to get this done.

Ship Stores Refrigeration — Reviewed the long awaited and newly released refrigeration system
drawing. While not ideal, the system will work in its present configuration. There are still
concerns over the volume of the Ship’s Stores Chiller, as the vendor has a much lower number,
668-cuft, than the governments, 800-cuft. The vendor list 336-cuft of total usable volume, with
space for 291 cubes on the shelving and 45 cubes on the deck.

SSV Reviews — Reviewed the IO list and Mimic Screen lay out for the IAS400 Machinery
Monitoring System. The IO list and Mimic were greatly improved with the addition of several
requested data points. Namely refrigeration analog temperature indication and temperature
indication on the inlet and outlets of the fresh and seawater sides of the main heat exchangers.
During the review it was noted that several previously listed 10 and Mimic data points were
deleted from the system. Several of these are required by the J1 specifications to fulfill the
Condition Based Monitoring requirements. These were documented in the review. Several other
data points on the IO list and Mimic where removed for no apparent reason and without prior
notice. It is recommended that these be retained in the system unless the SSV can provide a
valid reason for the deletion(s).
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Neil Armstrong Flag Block Deck Penetration — The penetration is being cut and the drawings are
to be reviewed by ABS. The actual flag block is being mounted on the side of Armstrong’s
Staging Bay.

Sally Ride Port Rudder — Inspected welds and pressure tested with ABS in attendance. No leaks
found.

Neil Armstrong CP Props — The man from Hundested was on site to install the blades to the
hubs. The bolts were torqued, but the locking wire will remain off until after the pitch test has
been done. 2.5-man days at a leisurely pace to do the work.
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Sally Ride Pilot House — A majority of the welding and fabrication has been completed. The
exterior has been prepped for sand blasting and paint. DCI plans on painting the interior and
installing the window prior to moving it onto the hull. Insulation to be installed as well.




Armstrong/Ride Main Mast— Fabrication of the masts for both ships continues, with the base for
Neil Armstrong pictured below. Since this photo was taken several more large diagonals have

been added to the lower structure. The remaining radar platforms for both ships are fabricated
along with the upper masts sections.




Neil Armstrong Callouts:

Weld & Structure

MOD 1:

Anchor Chain Locker - Inspected backing plate installation for temporary access to BT room for
painting. ABS in attendance and no reportable defects.

MOD 6:

Steering Gear Room — Struts — ABS inspected port and starboard strut welds in steering gear
room. Starboard longitudinal girder had a weld gouged out above the strut. DCI to repair.

MOD 9:

HWC Room - Structure and weld inspection. ABS in attendance with no reportable defects noted.
Uptake - Structure and weld inspection. ABS in attendance with no reportable defects noted.
Staging Bay - Structure and weld inspection. ABS in attendance with no reportable defects noted.

Water Tight Testing — The following spaces were pressurize and leak tested with ABS in
attendance. No leaks found.

STBD #5 Ballast
Port # 5 Ballast
STBD Bilge Keel

Sally Ride Callouts:

Weld & Structure

MOD 4:

Main Lab - Structure and weld inspection. ABS in attendance with no reportable defects noted.
ET Shop - Structure and weld inspection. ABS in attendance with no reportable defects noted.
Mud Room/Head MD-2 — Slight bowing (1/2 to %z-inch) noted at deck margin at frame 61
outboard. Improper welding procedure during fit up. DCI ground out weld and repaired.



Ventilation Trunk - Structure and weld inspection. ABS in attendance with no reportable defects

noted.
Uptake

MOD 6: - Structure and weld inspection. ABS in attendance with no reportable defects noted.
Steering Gear Room — Lower - Structure and weld inspection. ABS in attendance with no

reportable defects noted.
MOD 8:

Accommodations — Foc’sle Deck — Fitters gouged out a short section of overhead weld prior to

inspection to straighten out deck section. Otherwise no other reportable defects.

Water Tight Testing — The following was pressurize and leak tested with ABS in attendance. No

leaks found.
Port Rudder

5. The following DRL’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev No
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 505.01 PROCEDURE FOR 29/0
03 THE HYDROSTATIC PRESSURE TESTING OF POTABLE WATER
SYSTEMS)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 529.01 BILGE SYSTEM 31/0
03 TEST PROCEDURES)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 532.01 POTABLE WATER 33/0
03 PUMPS AND PIPING TEST PROCEDURES)(R/ASR)
AGOR27 | A035- | STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 35/0
21 REPORTS ( FAT Report - SIlemens - Switchboards)(R/ASR)
AGOR27 | A0O51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 718/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72001-09 NR Siemens PMA 300 Power Management
System)(R/ASR)
AGOR27 | A035- | STD Report - POWER MANAGEMENT SYSTEM DESCRIPTION 1/2
05 OF OPERATIONS ( Power Management Description of
Operations rev A)
AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 495/0
SUPPLEMENTAL DATA ( #247 DI-055 (TM) for 202d Siemens
PMA 300 Power Managemetn System)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (65411-516-05 34/0
16 REF CALCS)(R/ASR)
AGOR27 | A0O52 | STD Report - CONFIGURATION DATABASE LISTING (CDBL) 47/0




( DI-052 CDBL Monthly Submittal #21)

AGOR27 | A035- | STD Report - PRELIMINARY MIMIC SCREENS TO BE USED IN 3/0
16 THE MCCS ( 560P-0214-11-H128 Mimic Screens)(DARC REV)

AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (DCI 027-16 36/0
16 REV A.dwg)(R/ASR)

AGOR27 | A035- | STD Report - AUXILIARY SYSTEM MONITORING AND 5/0
07 CONTROL DESCRIPTION OF OPERATIONS ( Aux Sys

Monitoring Control Description of OPS (Rev B))(R/ASR)

AGOR27 | A035- | DWG Report - MCS BLOCK WIRING/ SYSTEM ARCHITECTURE 1/B
15 DIAGRAM ( MCS Block Wiring Diagram)

AGOR27 | A035- | STD Report - SSV INPUT/ OUTPUT SIGNAL LIST ( SSV 5/0
17 INPUT/OUTPUT SIGNAL LIST(Rev A)(Government

Responses))(R/ASR)




